

3. Block: Jul 09 – Aug 21, 2003 -- SIS (starts: Jul 09)

PRELIMINARY Plan – Mainly IDEAS ! – No final decision except for:
Therapy, FRS+Aladin, RISING Pilot Experiment, and Accelerator Exp.
 which have already rather firm dates by now.

| 1 st | 2 nd | Prop | Exp / Contact | Ion | source | Cave | Time | days |
|-----------------|-----------------|---------------|---------------------------|--|------------|-------------|------------------------|-------------|
| X | | | THERAPY | ^{12}C | ECR | HTM | Jul 09 – Aug 06 | 29 |
| X | * | | ALADIN + FRS | ^{124}Sn , ^{142}Nd | PIG PIG | FRS+ HTB | Jul 09 – Aug 04 | 27/3 |
| X | | | RISING Pilot | ^{132}Xe | PIG | FRS | Aug 05 – Aug 11 | 7 |
| | # | | ESR - machine | ^{132}Xe | | ESR | Aug 05 – Aug 08 | 4 |
| | * | SBio | OPAC, Schardt | ^{132}Xe | | HTA | Aug 07 – Aug 08 | 2/10 |
| | | | SIS new extract. | | | | Aug 12 – Aug 13 | 2 |
| # | | E046 | ESR, Stöhlker | ^{238}U | MEVVA | ESR | Aug 14 – Aug 18 | 5 |
| | * | S259 + | SMat, OPAC Schardt | ^{238}U | | HTA | Aug 14 – Aug 18 | 5/x |
| | * | SBio | Scholz | | | HTM | | |
| X | | B | Accelerator Exp | | | | Aug 19 – Aug 21 | 3 |