

4. Block: Sep 10 – Oct 30, 2003-

SIS (starts: Sep 12) – no Therapy

**PRELIMINARY Plan – Mainly IDEAS ! – No final decision except for:
the RISING Experiments, and the Accelerator Exp.
which have already rather firm dates by now.**

1 st	2 nd	Prop	Exp / Contact	Ion	Source	Cave	Time	days
X			RISING-Ia (3)	⁸⁶Kr	MUCIS 1x10¹⁰/s	FRS	Sep 12 – Sep 21	3 + 7
X			RISING-Ib (4)	⁸⁶Kr	1x10⁹/s	FRS	Sep 22 – Sep 28	7
	#	E000	ESR-machine	⁸⁶Kr		ESR		
	**	S248	Ducret, Det.-Test	⁸⁶Kr		HTB		
	*	SBio	OPAC, Schardt	⁸⁶Kr		HTA		
X			HADES	N₂-π	MUCIS	HTH	Sep 29 – Oct 07	9
	*		HERMES-Detector	N₂-π		HTA	Sep 29 – Oct 07	6/3
					Change		Oct 08 – Oct 10	3
X			RISING-IIa	⁵⁸Ni	MEVVA 1x10⁹/s	FRS	Oct 11 – Oct 20	3 + 7
	*	S239	ALTEA ?, Schardt	⁵⁸Ni		HTA		?

X			RISING-IIb (2)	^{124}Xe	ECR $1 \times 10^9/\text{s}$	FRS	Oct 21 – Oct 27	7
	#	E000	ESR-machine	^{124}Xe		ESR		
X		B	Accelerator Exp				Oct 28 – Oct 30	3